








Corporate Risk Register – Programme Board Risks Quarterly Update

Risk Status	
	Alert
	High Risk
	Warning
	OK
	Unknown

Infrastructure Board


Status	Risk No.	Risks Area	HoS Lead	Original Score	Previous Review Score	Current Score	Target Score	Target Date	Internal Controls
	PBR 01	Failure to engage or reach agreement with delivery partners	AF	9	9	9	9	31 March 2016	Improving

Mitigation - Delivery partners will be engaged through the production of the Infrastructure Business Plan and consulted on the draft version. Given the partnership approach to infrastructure planning, areas of potential disagreement should have less impact.


Status	Risk No.	Risks Area	HoS Lead	Original Score	Previous Review Score	Current Score	Target Score	Target Date	Internal Controls
	PBR 02	Failure of partners to deliver	AF	8	8	8	9	31 March 2016	Improving

Mitigation - Delivery partners will be engaged through the production of the Infrastructure Business Plan and consulted on the draft version. Given the partnership approach to infrastructure planning and the allocation of CIL or other funding in some cases, the likelihood of partners not delivering is reduced.

Commercial Board

Status	Risk No.	Risks Area	HoS Lead	Original Score	Previous Review Score	Current Score	Target Score	Target Date	Internal Controls
	PBR 03	Staff resources to deliver projects	JH	16	16	16	2	31 March 2016	Improving

Initial Project Proposal Document (IPPD) prepared for additional resources within the Estates team.

Status	Risk No.	Risks Area	HoS Lead	Original Score	Previous Review Score	Current Score	Target Score	Target Date	Internal Controls
	PBR 04	Financial resources to deliver projects	JH	8	8	8	2	31 March 2016	Improving

Investment fund established, however, this may not be sufficient and therefore opportunities will be considered on a case by case basis.