

West Sussex Building Control Business Case Development Project

Formai Authority Approval Procedures and Timelines

Sussex Building Control

Friday 26 August	Draft Report to Democratic Services
Tuesday 30 August	Draft report considered by SLT (CL on leave)
Thursday 1 Sept	Informal Cabinet
Thursday 8 Sept	Planning & Development Advisory Group
Tuesday 13 Sept	Final Report to Democratic Services
Thursday 22 Sept	Cabinet Meeting

Crawley

Friday 26 August	Draft Report to CMT	Draft Report to CMT (26 Aug), CMT Meeting (30 Aug), Cabinet Briefing (6 Sep), Draft Report to DS (12 Sep), Final Report to DS (22 Sep), Cabinet Meeting (5 Oct)
Tuesday 30 August	Draft report considered by CMT (PB on leave)	
Tuesday 6 Sept	Cabinet briefing (PB on leave)	
Tuesday 12 Sept	Draft Report to Democratic Services	
Thursday 22 Sept	Final report to Democratic Services	
Wednesday 5th October	Cabinet Meeting	

Arun

Chichester

June	Monthly Report to SLT
Tuesday 5 July	Progress Report to Overview and Scrutiny Committee
July	Monthly Report to SLT
August	Monthly Report to SLT
September	Monthly Report to SLT
Tuesday 13 September	Draft Report to SLT
Tuesday 4 October	Cabinet Meeting

*Possible Dates